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02/20/06 Statement of Ongoing Contracts as of 03/06/06

01District

01-DN-101-35.8/45.3

01-DN-169-2.3/2.9

01-DN-199-23.6/24

01-DN-199-33.3/0

01-HUM-101-35.9/39.2

01-HUM-101-56.2/57.5

Fed Aid

HA21

HA21

HA42

HA26

HA22

HA21

Pgm Code
IN DEL NORTE COUNTY NORTH OF
CRESCENT CITY AT SMITH RIVER
OVERFLOW BRIDGE AND AT GILBERT CREEK
BRIDGE

IN DEL NORTE COUNTY NEAR KLAMATH GLEN
FROM 3.7 KM EAST OF ROUTE 101 AND 169
SEPARATION TO 0.5 KM EAST OF TERWER
CREEK BRIDGE

IN DEL NORTE COUNTY NEAR PATRICKS
CREEK FROM 0.8 KM TO 0.2 KM SOUTH OF
MIDDLE FORK SMITH RIVER BRIDGE

IN DEL NORTE COUNTY AT COLLIER TUNNEL
SAFETY ROADSIDE REST AREA

IN HUMBOLDT COUNTY NEAR REDCREST FROM
SOUTH FORK EEL RIVER BRIDGE TO
ENGLEWOOD PARK OVERCROSSING

IN HUMBOLDT COUNTY NEAR ALTON FROM
1.0 KM SOUTH OF THE VAN DUZEN RIVER
BRIDGE TO 0.1 KM NORTH OF THE VAN
DUZEN RIVER BRIDGE OVERFL

Description 

WIDEN ROADWAY AND BRIDGES

REPLACE BRIDGE

WIDEN TURNOUT AND REPLACE CULVERTS

REHABILITATE ROADSIDE REST

ROADWAY REHABILITATION

BRIDGE REPLACEMENT (SCOUR)

Type Of Work
SHASTA CONSTRUCTORS INC

SHASTA CONSTRUCTORS INC

TIDEWATER CONTRACTORS INC

WEST CONSTRUCTION

MERCER FRASER COMPANY

M C M CONSTRUCTION INC

Contractor

REDDING CA 960491539

REDDING  CA 960491539

BROOKINGS OR 97415

REDDING  CA 96049

EUREKA CA 955021006

NORTH HIGHLANDS CA 95660

(530)365-3930

(530)365-3930

(541)469-5341

(530)243-0402

(707)443-6371

(916)334-1221

BROWN, KARL

MARTIN, MIKE

BROWN, KARL

BROWN, KARL

MCGEE, JIM

WRIGHT, GEOFFREY

Resident
Engineer

(707) 465-3246

(707) 825-4897

(707) 465-3246

(707) 465-3246

(707) 768-9510

(707) 768-9206

 $4,624,769

 $3,693,560

 $148,087

 $984,500

 $3,548,085

 $13,112,531

Bid + CCOs

 $993,364

 $1,764,424

 $0

 $0

 $895,812

 $4,298,443

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month
07/28/05

09/28/04

09/19/05

12/08/05

04/27/05

06/30/05

Awarded

08/15/05

10/07/04

09/29/05

12/21/05

05/10/05

07/11/05

Approved

12/31/06

12/31/06

11/28/05

11/21/06

08/02/06

12/31/07

Est Comp

 0%

 30%

 0%

 0%

 53%

 15%

%Time

 22%

 48%

 0%

 0%

 25%

 33%

% Work 

SUSPENDED

 

SUSPENDED

SUSPENDED

SUSPENDED

 

Message

01-293134

01-311714

01-399504

01-375634

01-363104

01-314404

Contract 

ACNH-Q101-(052)E

ACBR-S169-(004)E

  

ACNH-P199-(030)E

ACNH-Q101-(082)E

ACNH-Q101-(097)E

BHQ1-01 0-(2EN)H

P S1-69 0-(4E)

  

  P1-99 0-(0E)

--()

--()

Q101- 052-()

--()

  

--()

  

  

SWPPP

SWPPP

WPCP

WPCP

WPCP

SWPPP

P O BOX 491539

P O BOX 491539

P O BOX 1956

P O BOX 494455

P O BOX 1006

P O BOX 620

700 PARK PLACE

5065 BOYD ROAD, SUITE
B

700 PARK PLACE

700 PARK PLACE

P.O. BOX 160

P.O. BOX 160

CRESCENT CITY, CA 95531

ARCATA, CA 95521

CRESCENT CITY, CA 95531

HYDESVILLE, CA 95547

HYDESVILLE, CA 95547

Accepted

Location
Storm Water
Plan
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01District

01-HUM-101-78.9/79.4

01-HUM-101-102.9/103.7

01-HUM-255-.2/1.9

01-LAK-20-8.3/29

01-LAK-20-17.2/17.8

01-LAK-20-38.6/45.3

Fed Aid

HB4N

HA26

HA4S2

HB1

HB1

HA22

Pgm Code
IN HUMBOLDT COUNTRY IN EUREKA ON
NORTHBOUND ROUTE 101 FIFTH STREET
FROM O STREET TO U STREET AND ON
ROUTE 255 R STREET FROM FIFTH 

IN HUMBOLT COUNTY NEAR TRINIDAD  FROM
0.1 KM SOUTH TO 0.5 KM NORTH OF
SEAWOOD DRIVE UNDERCROSSING

IN HUMBONDT COUNTY IN AND NEAR EUREKA
FROM 0.2 KM SOUTH OF EUREKA CHANNEL
BRIDGE TO 0.2 KM NORTH OF SAMOA
CHANNEL BRIDGE

IN LAKE COUNTY AT AND NEAR LUCERNE
FROM THE INTERSECTION OF ROUTES  20
AND 29 TO 0.3 KM EAST OF KEYS
BOULEVARD

IN LAKE COUNTY IN LUCERNE AT  LUCERNE
CREEK AND DEER CREEK

IN LAKE COUNTY FROM 7.9 KM WEST OF
WALKER RIDGE ROAD TO 1.9 KM WEST OF
COLUSA COUNTY LINE

Description 

REALIGNMENT AND SIGNALIZATION

UPGRADE WATER FILTRATION SYSTEM

SEISMIC RETROFIT - PHASE 2

INSTALL SIGNS

MODIFY GUARD RAILING AND CULVERT

WIDEN AND RESURFACE HIGHWAY

Type Of Work
GRANITE CONSTRUCTION COMPANY

TERRY HANSEN

AMERICAN CIVIL CONSTRUCTORS

STEINY AND COMPANY INC

J R ALTMAN GENERAL ENGINEERING

GRANITE CONSTRUCTION COMPANY

Contractor

WATSONVILLE CA 950775085

REDDING CA 96001

BENICIA CA 94510

VALLEJO CA 94590

YUBA CITY CA 95993

WATSONVILLE CA 95077

(831)724-1011

(530)241-3073

(707)746-8028

(707)552-6900

(530)671-1155

(831)724-1011

WEIERMANN, KURT

WEIERMANN, KURT

FITZGERALD, TOM

CHARLES BUTLER

BUTLER, CHARLES

KRAFT, DAN

Resident
Engineer

(707) 445-6640

(707) 445-6640

(707) 441-3949

(707) 994-4578

(707) 994-4578

(530) 458-3080

 $3,042,108

 $497,710

 $23,683,246

 $396,863

 $258,116

 $7,200,414

Bid + CCOs

 $2,614,273

 $0

 $23,206,854

 $129,767

 $0

 $3,024,201

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month
09/27/04

09/08/05

02/06/03

10/26/05

05/11/05

07/05/05

Awarded

10/07/04

09/21/05

02/11/03

11/21/05

05/24/05

07/20/05

Approved

02/20/07

05/02/06

04/20/06

04/19/06

08/10/05

10/01/06

Est Comp

 95%

 0%

 0%

 22%

 0%

 41%

%Time

 87%

 0%

 0%

 33%

 0%

 41%

% Work 

 

SUSPENDED

PLANT EST
SATIS

 

SUSPENDED

SUSPENDED

Message

01-330454

01-403204

01-296704

01-453304

01-429704

01-276814

Contract 

ACNH-Q101-(073)E

  

  

ACST-P020-(139)E

ACST-P020-(134)E

ACNH-P020-(137)E

--()

  

  

G P0-20 1-(9E)

  P0-20 1-(4E)

--()

  

  

  

--()

--()

  

SWPPP

WPCP

SWPPP

WPCP

WPCP

SWPPP

P O BOX 50085

6911 DANYEUR ROAD

3701 MALLARD DRIVE

P O BOX 3008

1557 EUGENE COURT

P O BOX 50085

P.O. BOX 760

930 3RD STREET

930 THRID & K STREETS

P.O. BOX 457

P.O. BOX 457

1401 WILL S. GREEN -
STE. A

WILLOW CREEK, CA 95573

EUREKA, CA 95501

EUREKA, CA 95502

LOWERLAKE, CA 95457

CLEARLAKE, CA 95457

COLUSA, CA 95932

Accepted

Location
Storm Water
Plan
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01District

01-MEN-1-2.5/57.4

01-MEN-1-10.2/11.2

01-MEN-1-60.0/60.7

01-MEN-101-9.2/0

01-MEN-101-10.7/0

01-MEN-101-58.9/82.5

Fed Aid

HB4N

HA42

HA4S2
HA21

HA23

HA21

HA26

Pgm Code
IN MENDOCINO COUNTY NEAR GULALA AT
0.5 KM NORTH OF BIG GULCH ROAD AND
NEAR FORT BRAGG AT 0.1 KM NORTH OF
GIBNEY LANE

IN MENDOCINO COUNTY NEAR POINT ARENA
FROM 1.7 KM SOUTH OF SCHOONER GULCH
BRIDGE TO 0.1 KM SOUTH OF  SCHOONER
GULCH BRIDGE

IN MENDOCINO COUNTY IN FORT BRAGG
FROM 0.4 KM SOUTH TO 0.7 KM NORTH OF
NOYO RIVER BRIDGE

IN MENDOCINO COUNTY NEAR HOPLAND AT
RUSSIAN RIVER BRIDGE

IN MENDOCINO COUNTY NEAR HOPLAND AT
FELIZ CREEK BRIDGE

IN MENDOCINO COUNTY AT VARIOUS
LOCATIONS

Description 

CONSTRUCT CHP INSPECTION PULLOUTS

REALIGN ROADWAY

SIESMIC RETROFIT

REPAIR DAMAGED STEEL TRUSS MEMBERS

WIDEN BRIDGE AND UPGRADE RAIL

REHABILITATE ROADSIDE REST

Type Of Work
T L PETERSON INC

ARGONAUT CONSTRUCTORS

M C M CONSTRUCTION INC

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

TABER CONSTRUCTION INC

Contractor

COTTONWOOD CA 96022

SANTA ROSA CA 95402

NORTH HIGHLANDS CA 95660

WATSONVILLE CA 95077

WATSONVILLE CA 950775085

MARTINEZ CA 94553

(530)347-1895

(707)542-4862

(916)334-1221

(831)724-1011

(831)724-1011

(925)682-6133

STILES, DAN

STILES, DAN

STILES, DAN

MATT MCKEON

STILES, DAN

Resident
Engineer

(707) 459-6254

(707) 459-6254

(707) 459-6254

 

(707) 485-8876

(707) 459-6254

 $368,950

 $1,869,177

 $34,416,293

 $196,349

 $4,096,433

 $2,913,485

Bid + CCOs

 $0

 $0

 $33,602,279

 $0

 $2,801,181

 $857,750

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month
10/03/05

02/02/06

03/25/02

02/15/06

06/21/04

10/19/05

Awarded

10/13/05

02/10/06

03/28/02

02/28/06

07/06/04

10/28/05

Approved

12/12/05

09/14/06

08/09/06

10/13/06

02/02/07

Est Comp

 0%

 0%

 0%

 0%

 49%

 36%

%Time

 0%

 0%

 0%

 0%

 68%

 30%

% Work 

SUSPENDED

 

PLANT EST
SATIS

 

 

 

Message

01-427504

01-307904

01-378014

01-459504

01-293014

01-375614

Contract 

  

  

STP-P001-(476)E

  

ACNH-Q101-(066)E

ACNH-Q101-(103)E

  

  

BRP0-01 4-(6E)

  

--()

  Q1-01 1-(3E)

  

  

--()

  

  

--()

SWPPP

SWPPP

SWPPP

WPCP

SWPPP

SWPPP

19149 WINDWARD WAY

P O BOX 639

P O BOX 620

P O BOX 50085

P O BOX 50085

P O BOX 1309

P.O. BOX 1450

P.O. BOX 1450

P.O. BOX 1450

P.O. BOX 131

P.O. BOX 1450

WILLITS, CA 95490

WILLITS, CA 95490

REDWOOD VALLEY, CA 95470

WILLITS, CA 95490

Accepted

Location
Storm Water
Plan
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01District

 $0 $74,501,468 $107,931,441

01-MEN-101-75.5/81.4

01-MEN-101-84.0/0

01-MEN-271-.5/20.4

01-VAR--/0

Fed Aid

HM1

HA21

HA22

Pgm Code
IN MENDOCINO COUNTY NEAR LAYTONVILLE
FROM 3.5 KM SOUTH OF RATTLESNAKE
SUMMIT TO RATTLESNAKE CREEK BRIDGE
(KP 121.5/131.0)

IN MENDOCINO COUNTY ABOUT 11.4 KM
SOUTH OF LEGGETT AT RATTLESNAKE
CREEK

IN MENDOCINO COUNTY AT VARIOUS
LOCATIONS

IN DEL NORTE, HUMBOLDT, LAKE AND
MENDOCINO COUNTIES AT VARIOUS
LOCATIONS

Description 

RESURFACE EXISTING HIGHWAY

REPAIR CULVERT

REHABILITATE CULVERTS

NUMBERED EXIT SIGNING

Type Of Work
WINDSOR FUEL CO

SONOMA ENGINEERING INC

ROBERT J FRANK CONSTRUCTION

SUPERIOR TRAFFIC SERVICES

Contractor

WINDSOR CA 95492

HEALDSBURG  CA 95448

REDDING CA 96003

COTTONWOOD CA 96022

(707)838-9751

(707)433-1110

(530)222-1408

(530)347-5701

MENDOZA, SERGIO

SCHULTZ, KELLEY

SCHULTZ, KELLEY

CHARLY EITEL

Resident
Engineer

(707) 485-5495

(707) 459-6234

(707) 459-6234

(707) 445-6663

 $1,480,245

 $495,811

 $506,650

 $398,060

Bid + CCOs

 $0

 $313,120

 $0

 $0

Comp To  date

 $0

 $0

 $0

 $0

This Month
09/29/05

06/24/04

09/12/05

10/19/05

Awarded

10/13/05

07/07/04

09/23/05

11/02/05

Approved

12/02/05

11/21/05

12/07/05

05/12/06

Est Comp

 0%

 99%

 0%

 0%

%Time

 0%

 62%

 0%

 0%

% Work 

 

 

 

 

Message

01-458704

01-412204

01-408204

01-443704

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

Totals: Work This Month: Completed to Date: Authorized Final Amt: 

WPCP

WPCP

WPCP

WPCP

P O BOX 38

110 DRY CREEK ROAD

2806 TARMAC ROAD

2988 MAJESTIC OAK CIRCLE

P.O. BOX 959

P.O. BOX 1450

21340 BACHTEL ROAD,
P.O. BOX 1450

930 3RD STREET

REDWOOD VALLEY, CA 95470

WILLITS, CA 95490

WILLITS, CA 95490

EUREKA, CA 95501

Accepted

Location
Storm Water
Plan



01-293134

01-311714

01-399504

01-375634

01-363104

01-314404

01-330454

01-403204

01-296704

01-453304

01-429704

01-276814

01-427504

01-378014

01-307904

01-459504

01-293014

01-375614

01-458704

01-412204

01-408204

01-443704

Contract

01-DN-101-35.8/45.3

01-DN-169-2.3/2.9

01-DN-199-23.6/24

01-DN-199-33.3/0

01-HUM-101-35.9/39.2

01-HUM-101-56.2/57.5

01-HUM-101-78.9/79.4

01-HUM-101-102.9/103.7

01-HUM-255-.2/1.9

01-LAK-20-8.3/29

01-LAK-20-17.2/17.8

01-LAK-20-38.6/45.3

01-MEN-1-2.5/57.4

01-MEN-1-60.0/60.7

01-MEN-1-10.2/11.2

01-MEN-101-9.2/0

01-MEN-101-10.7/0

01-MEN-101-58.9/82.5

01-MEN-101-75.5/81.4

01-MEN-101-84.0/0

01-MEN-271-.5/20.4

01-VAR--/0

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
Statement of Ongoing Contracts - Index



District Work Completed This Period

 Statement of Ongoing Contracts -Summary

01District

 $107,931,441  $74,501,468

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

 $39,522,324

 $35,071,272

 $29,644,285

 $3,693,560

 Bid + CCO

 $15,485,025

 $33,732,045

 $23,519,974

 $1,764,424

 Work Comp

District Total:

Work completed this Period:

-F-

-S-

-SH-


	01

